

Initial Project Planning

Date	July7, 2026
Name	Khushboo Meena
Project Name	Caption AI: AI-Powered Social Media Caption Generator

Product Backlog, Sprint Schedule, and Estimation

I prepared the product backlog and sprint schedule to organize the development of the CaptionAI application. The project was divided into multiple sprints, with each sprint focusing on a specific set of tasks and project goals.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup	USN-1	As a developer, I want to set up the Python environment, install required libraries, and organize the project structure so that development can begin smoothly.	2	High	Khushboo Meena	27 June 2026	28 June 2026
Sprint-1	API Configuration	USN-2	As a developer, I want to securely configure the Groq API key using the .env file so that sensitive information remains protected.	1	High	Khushboo Meena	28 June 2026	29 June 2026
Sprint-1	AI Model Integration	USN-3	As a developer, I want to connect the Flask application with the Groq API so that the system can generate AI-powered	2	High	Khushboo Meena	29 June 2026	30 June 2026

			captions successfully.					
Sprint-2	AI Content Generation	USN-4	As a user, I want to enter a campaign description, select a platform and writing tone, so that I receive captions, hashtags, and CTA suggestions based on my requirements.	3	High	Khushboo Meena	30 June 2026	1 July 2026
Sprint-2	User Interface Development	USN-5	As a user, I want a clean and easy-to-use interface with input fields, platform selection, tone selection, and a results section so that I can generate content without difficulty.	3	Medium	Khushboo Meena	1 July 2026	2 July 2026
Sprint-3	User Experience Enhancement	USN-6	As a user, I want a loading indicator and a one-click copy feature so that I can easily use the generated content.	2	Medium	Khushboo Meena	2 July 2026	3 July 2026
Sprint-3	Deployment & Testing	USN-7	As a developer, I want to test the application and deploy it using Ngrok so that it can be demonstrated through a public URL.	1	High	Khushboo Meena	3 July 2026	4 July 2026